Hanford Site Performance Report — April 1999
Section L - TWRS Regulatory Unit

CosT VARIANCE ANALYSIS: (+$0.3M)

WBS/PBS TuTLE

1.10.1.1/RGO1 TWRS Regulatory Unit

Description and Cause: The favorable cost variance is due to lower than planned expendituresin two
key areas. Review and Reconcile ISVIP/SRD and CAR Guidance. In the Review and Reconcile
ISVIP/SRD area, the favorable cost variance is due to BNFL not submitting a reconciled ISMP/SRD
for areview cycle. The CAR Guidance variance is due to lower than planned costs associated with
technica support Staff.

Impact: None.

Corrective Action: The favorable cost variance was factored into the Mid-Year Andysis. Itis
included as part of the $750K FY 1999 funding made available by the RU program to be gpplied to
under-funded Site priorities (See Summary Section).
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